Daily Chemical Quality Control Report (DCQCR)
6-2-03, Monday

= Mobilize to site. No Sampling.



Daily Chemical Quality Control Report (DCQCR)
6-3-03, Tuesday

Overcast with light to heavy rain. High temperature approximately 61 degrees
Fahrenheit.

Initial safety briefing at site at approximately 10:00 pm — pre planning CQC
phase.

Everyone observed sampling procedures at 1-a, 1-b and 1-c as initial CQC
phase.

Observed anomaly in probe rod — hammered in rather than direct push —
discussed with whole crew — Manual push-retreat-push probe rod to refusal or
15’, whichever is less.

Follow-up CQC phase.

Completed sampling in transects 1, 2 and 3.

Less than 50% of planned samples procured — discussed with crew leaders need
to push extra tubes if necessary.

Problem downloading PDA data from laptop over telephone to Southfield office.
Excerpt from Sample Table ( SAP - Table B-2) attached to depict actual samples
collected relative to planned samples



Daily Chemical Quality Control Report (DCQCR)
6-4-03, Wednesday

Overcast light drizzle with high temperature of 65 degrees Fahrenheit.
Conducted tailgate safety briefing at start of day. No reported incident of any
accident. Reiterated need to keep level D splash protection on.

Conducted summary briefing of 1% day sampling. Reiterated need to get
adequate sample volume and to push additional tubes as needed.

Completed sampling in transects 4 thru 13. Very little recoverable sediment in
North River Road Dam Pool either rock bottom to dense sand and gravel bottom
throughout pool. Shale outcrops visible on right bank in many places throughout
North River Road Dam Pool.

Summary of actual samples procured attached.

1% shipment of coolers to GPL.

No river sediment for geotech composite 6-d to f- IN.



Daily Chemical Quality Control Report (DCQCR)
6-5-03, Thursday

Overcast with light drizzle. High temperature approximately 63 degrees
Fahrenheit.

Gate locked — unbolted to gain access. Property owner came near end of day
and said he left key with Rex Funge of City Girard — Mr. Funge gone by the time
we went to City Hall. Scheduled 6-6-03 arrival at gate for 8:45 am based on Mr.
Fungi’'s arrival by 8:30 am at City Hall.

Transect 51- expected soft sediment in river upstream of dam, but found dense
sand gravel bottom through entire transect. Probe refusal within 2 to 3 inches
across river. Only river sample was 51-f-1, which was located within 20 feet of
right bank — boring 51-g.

Completed transects 45 thru 51 and 43.

Very good recovery at all chemical and geotechnical borings — all transects.

3 coolers shipped to GPL.

Biggest issue is lack of recoverable sediment from river in nearly all locations.
Will discuss issue with Patience Nwanna and Rose Reilly on morning of 6-6-03.
Scott Strigel and Ward Mitchell departed.



Daily Chemical Quality Control Report (DCQCR)
6-6-03, Friday

Mostly sunny with high temperature of 75 degrees Fahrenheit.

Met Rex Fungi at City Hall in Girard. He had given gate key to Eastgate Regional
Council of Governments. Rex Funge delivered key to site at noon.

Completed transects 39, 40, 41, 42 and 44

River sediment in all transects is dense, dark grey to black, sandy gravel to
gravelly sand. Probe rod penetration less than one foot at all locations and very
little recovery.

At end of day attempted new technique to obtain larger quantities — enough for
chemical and geotechnical analyses.

o0 Technique — Secure cap to top of Lexan tube and manually advance as
deep as possible into sediment (typically max penetration < 1'), then
remove cap. Removal of the seal creates vacuum that sucks sediment up
the tube. In one try, probe refusal was less than 1-foot. Deeper the water
the better the method works. Even collects gravel.



Daily Chemical Quality Control Report (DCQCR)
6-7-03, Saturday

Rain early — High temp 65 degrees Fahrenheit.

Arrived at Liberty Street Dan at noon and worked until 5 pm.

Completed transects 35, 36, 37 and 38.

River sediment recovery remains limited due to coarse nature of substrate. Continue
to methodically probe across entire transect to try and find best location to attempt
soil cores.

No other safety or technical issues.



Daily Chemical Quality Control Report (DCQCR)
6-8-03, Sunday

Mobilized to landing downstream of Warren Main Street Bridge at 8:00 am to access

transects in upstream end of Girard Liberty Street Dam Pool.

Completed transects 30, 31, 32, 33, and 34.

At transects 33, observational river boring d, fine grained sediment encountered. Due
to limited recovery at most other locations, assigned samples 33-d-1, 33-d-2 and 3-d-
3 for lab analyses for all parameters TRPH, PAH, Pesticides, PCBs, Herbicides, and

metals.

Unable to recover sufficient material for radioisotopes at transects 34 and 32.

No other issues.



Daily Chemical Quality Control Report (DCQCR)
6-9-03, Monday

Completed transects 27, 28 and 29 in Girard Liberty Street Dam Pool and transect
18 in Warren Summit Street Dam Pool.

Discussions with CELRP, Rose Reilly, Patience Nwanna and Carmen Rozzi in
regards to the Field Sampling Plan and procedures to procure samples for each soil
horizon, collection of duplicate samples, and compliance with scope of work.
Indicated sampling being conducted as described in FSP and that samples are
judged to be representative of each distinct soil horizon. FSP acknowledges potential
issue with duplicate samples and composite samples.

Resolution was Rose Reilly and Patience Nwanna to observe field sampling
procedures on 6-10-03 and all composite samples and duplicates to be procured
from two separate cores at each location.



Daily Chemical Quality Control Report (DCQCR)
6-10-03, Tuesday

Partly cloudy. High temperature of 80 degrees Fahrenheit.

Completed transects 14,15,16,17,18 and 19.

CELRP representatives visited site to observe sampling methods and to address issues

in the Sampling and Analysis Plan.

0 Results of observational sampling procedures
1) Greater care needed to differentiate and recover upper horizon of river

sediment. Recent (20 years) deposition of cleaner material over older
sediment exposed to historic releases of contaminants — Must determine
thickness (as little as one inch) and recover only this material for lab
analyses to evaluate rate of natural attenuation of contamination.

2) Must recover discrete sample for each distinct soil horizon at each core
location for lab transects.

3) Each field duplicate requires a separate core.

4) Each core needs to be advanced to refusal depth indicated by manual
probing, and recovery closely monitored to assure collection of bottom
samples that will be used to access conditions if overlying sediments
removed, ie dredging.

5) Also need to use metal pipe if needed to achieve recovery to refusal
depth.

6) Resample at locations where recovery to probe refusal depth not
achieved in core using metal pipe to assure adequate depth of
penetration.

Resolution:

Altech will attempt to conduct all required resampling during the 2" field

sampling episode and shall return or stay longer, as needed, to assure proper

collection of samples at each horizon to support comprehensive sediment
characterization and achievement of project objectives. Shall not exceed
project budget.

0 SAP Issues

1) Advance as many cores at each location as needed to obtain
representative samples of each soil horizon at each core scheduled for
collection of samples for chemical analyses.

2)  Remove the word toxic from document.

3) Fix Table Numbering.

4) Table — “Summary of Project Specific Data Quality Objectives” — insert
laboratory SOP limits of accuracy and precision of TRPH and herbicide
analyses.

5) Revise sections 3.8 to 3.11 to match acceptable example provided.

6) Revise other sections as specified.

Resolution:

=  SAP text to be revised as specified and resubmit electronically by c.o.b.

Friday June 13.

= Resample all Field Duplicates that were not obtained through separate

core.

= Examine exploration records and resample at locations where upper

horizon not adequately differentiated.



Daily Chemical Quality Control Report (DCQCR)
6-11-03, Wednesday

Overcast w/ light drizzle to rain. High temperature of 73 degrees Fahrenheit.

Follow-up QC - Explained concerns of CELRP from previous day site visit. Emphasized
need to complete physical examination of entire core sample as basis for selection of
intervals for chemical analysis samples - discrete sample from within each distinct soil
horizon even if only 1-2 inches thick for as many soil horizons distinguishable within
each core. Reiterated CELRP direction to advance and collect double and/or triple
cores wherever composite (TCLP or Radioisotopes) samples for chemical analysis are
needed in addition to discrete samples.

Tailgate safety meeting - discussed need to maintain splash protection.

Completed transects 20, 21, 25, and 26.

Partial Altech personnel demobilization on Wednesday evening.



Daily Chemical Quality Control Report (DCQCR)
6-12-03, Thursday

Overcast w/ early morning rain, high temp 76° F
No sampling.
Met w/ Bob of CASTLO to arrange for temporary location to store boats and
sampling equipment during next sampling episode.
e Coleman crews and Altech Saffran return from 1% sampling episode.



Daily Chemical Quality Control Report (DCQCR)
6-17-03, Tuesday

e Overcast w/ afternoon drizzle, high temp 76° F
e Remobilization for second sampling episode.
o No sampling.



Daily Chemical Quality Control Report (DCQCR)
6-18-03, Wednesday

Partly cloudy. High temperature of 73 degrees Fahrenheit.

Met with Altech geologists to distribute, review and discuss changes in Final SAP -
emphasized copious documentation of subsurface conditions at all borings and criteria
for selection of sample locations for chemical analyses.

Distributed revised Tables B-1 and B-2 to each geologist for use in field - new tables
reflecting requested late changes not included in SAP Tables B-1 and B-2 used during
1% sampling episode.

Morning Tailgate safety meeting with complete crews to discuss safety issues and
reiterate sampling procedures.

Emphasized use of metal sampling equipment (MacroCore or other) if Lexan tube
refusal occurs above location of probe rod refusal, and use of larger diameter aluminum
pipe recommended by CELRP-Reilly to compare manual refusal depths - need to assure
required depth of sampling achieved.

Completed transects 83, 84, 85, 86, 87.

Contacted by Kim Mascarella and Carmen Rozzi regarding press release and media
interest in covering field sampling.

Met w/persons from two television stations in Youngstown along river.

Arranged for access to Bridge Street Dam pool via railroad owned property in Struthers.



Daily Chemical Quality Control Report (DCQCR)
6-19-03, Thursday

= Qvercast w/light rain. High temperature of 67 degrees Fahrenheit.
= Completed transects 77, 78, 79, 80, 81 and 82.
= Arranged for access to transect 59 - 62 via B&O Station Restaurant property.



Daily Chemical Quality Control Report (DCQCR)
6-20-03, Friday

= Partly cloudy. High temperature of 65 degrees Fahrenheit.
= Completed transects 63,64,65,66,67,68,69, and 70.
= Collected rinse blank #3 from new lexan tube.



Daily Chemical Quality Control Report (DCQCR)
6-21-03, Saturday

= Light rain. High temperature of 66 degrees Fahrenheit.
= Completed transects 52, 53, 54, 55, 56, 57, and 58.
= Collected rinse blank #4 from new lexan tube.



Daily Chemical Quality Control Report (DCQCR)
6-22-03, Sunday

Sunny, high temperature of 80 degrees Fahrenheit.

Completed transects 59, 60, 61 and 62.

Very steep banks to put in boats. Both crews work on short stretch of river due to
restricted access (local business allowed us to use their property because they were
closed on Sunday).

Collect rinse blank #5 from new lexan tube.



Daily Chemical Quality Control Report (DCQCR)
6-23-03, Monday

Partly cloudy, high temperature of 84 degrees Fahrenheit.

Split crews. One crew completed transects 71, 72, 73, and 74. Other crew began re-
sampling effort and completed transects 1, 2, 3, and 4.

Drop off 11 coolers (maintained on ice throughout weekend because fed-ex not open)
for shipment.

Note: Mike Saffran chose sample locations that need re-sampling based on
completeness of boring logs, and sample intervals (if a sample interval overlapped a
sediment horizon, then sample was re-collected).



Daily Chemical Quality Control Report (DCQCR)
6-24-03, Tuesday

Morning fog, afternoon sun, high temperature 87 degrees Fahrenheit.
Complete re-sampling transects 5,6,7,8,9,11,13,14,15,16,18.

Collect rinse blank #6 from new lexan tube.

Drop off 3 coolers at Fed-ex for sample shipment.



Daily Chemical Quality Control Report (DCQCR)
6-25-03, Wednesday

Sunny, high temperature of 87 degrees Fahrenheit.

Complete re-sampling of transects 51,50,49,48,47,46,45,44,43 and 42.

Collect rinse blank #7 from new lexan tube.

Drop off 3 coolers at fed ex for delivery.

Discovered that some sample collected during the initial sampling period may be in
excess of their hold times. Madified re-sampling protocol to include all sample locations
that a sample was collected for chemical analysis. GPL laboratories is working on
putting together a list of the samples that are in exceedence.



Daily Chemical Quality Control Report (DCQCR)
6-26-03, Thursday

Sunny, high temperature of 87 degrees Fahrenheit.

Complete re-sampling of transects 36,37,38,39,40,41 and 44.

CELRP representatives Rose Reilly and Patience Nwanna visited site to observe
sampling methods.

Prior to visit, sample location elevations above normal pool were being estimated. Rose
requested that elevations be determined through using a hand level and HI rod. CELRP
lent Altech one hand level and HI rod.

Drop off 4 cooler at Fed-Ex for delivery.

Collect rinse blank #8 from new lexan tube.



Daily Chemical Quality Control Report (DCQCR)
6-27-03, Friday

Light showers, high temperature 75 degrees Fahrenheit.

One Coleman sample crew demobilized from site. One Altech sample crew also
demobilized.

Complete re-sampling transects 31,32,33,34 and 35.

Collect rinse blank #8 from new lexan tube.

Drop off 3 coolers at Fed-Ex for delivery.

Use aluminum sampler provided by CELRP to check recovery against lexan tube at
location 31F. Refusal at same depths and recoveries with both methods were 50%.



Daily Chemical Quality Control Report (DCQCR)
6-28-03, Saturday

= Partly cloudy, high temperature 80 degrees Fahrenheit.
= Complete re-sampling transects 27, 28, 29, 30 and 31.
= Collect rinse blank #9 from new lexan tube.



Daily Chemical Quality Control Report (DCQCR)
6-29-03, Sunday

Light rain, high temperature 80 degrees Fahrenheit.

Complete re-sampling transects 14, 15, 19, 22, 23, and 24 (14 and 15 re-re-sampled
due to potential sample hold time exceedance.

Collect rinse blank #10 from new lexan tube.

Sampling complete.



Daily Chemical Quality Control Report (DCQCR)
6-30-03, Monday

Sunny, high temperature 80 degrees Fahrenheit.

Drop off 6 coolers at Fed-Ex with samples collected from 6/27/03. Samples were kept
on ice throughout weekend.

Altech demobilized back to Southfield office, Coleman demobilized back to Iron
Mountain.



